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ESTIMATE RUN 02/23/2021

ESTIMATE SUMMARY 15:16:02

CONTID: C21863         ESTIMATE NO: 0008 FINL 2005

PCN: 21863-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: SH 14 N CABLE GUARDRAIL IN LARIMER AND WELD COU PERCENT TIME:

PROJECT NO: FSA0253-258                   

I-25: FORT COLLINS NORTH CABLE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,389,476.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,546,548.30 NON-PARTICIPATING 10,482.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 68,198.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

10,482.12

10,482.12

78,680.34

$

$

$

$

30,150.00

4,359,326.90

4,389,476.90

0.00

4,389,476.90

0.00

0.00

4,389,476.90

0.00

AMOUNT DUE 4,389,476.90 78,680.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,680.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

93.0 TIME ALLOW: 93

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/09/2020

04/09/2020

10/28/2020

10/28/2020

02/23/2021

12/19/2019

12/27/2019

01/10/2020

04/09/2020
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PCN: 21863-BID    ESTIMATE RUN 02/23/2021

PROJECT: FSA0253-258                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 47.000

0.000

202-00035  
 

883.6047.000

0.00

47.000

LF  

18.80000

0010 *Removal of End Anchorage 1.000

0.000

202-01300  
 

532.001.000

0.00

1.000

EACH

532.00000

0015 Unclassified Excavation (Complete In Place) 6,968.000

0.000

203-00010  
 

68,286.406,968.000

0.00

6,968.000

CY  

9.80000

0020 Blading 15.000

0.000

203-01500  
 

2,415.0015.000

0.00

15.000

HOUR

161.00000

0025 Topsoil 22,094.000

0.000

207-00205  
 

85,061.9022,094.000

0.00

22,094.000

CY  

3.85000

0030 *Erosion Log Type 1 (12 Inch) 1,080.000

0.000

208-00002  
 

5,778.001,080.000

0.00

1,080.000

LF  

5.35000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.75000

0040 Concrete Washout Structure 5.000

0.000

208-00045  
 

21,300.005.000

0.00

5.000

EACH

4,260.00000

0045 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

13,900.00000

0050 Removal and Disposal of Sediment (Labor) 25.000

0.000

208-00103  
 

1,210.0025.000

0.00

25.000

HOUR

48.40000

0055 Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

3,625.0025.000

0.00

25.000

HOUR

145.00000
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PCN: 21863-BID    ESTIMATE RUN 02/23/2021

PROJECT: FSA0253-258                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

930.006.000

0.00

6.000

HOUR

155.00000

0065 Removal of Trash 68.000

0.000

208-00107  
 

4,086.8068.000

0.00

68.000

HOUR

60.10000

0070 *Erosion Control Management 75.000

0.000

208-00207  
 

44,100.0075.000

0.00

75.000

DAY 

588.00000

0075 Temporary Berms 78,860.000

0.000

208-00300  
 

63,088.0078,860.000

0.00

78,860.000

LF  

0.80000

0080 *Reset Ground Sign 5.000

0.000

210-00810  
 

1,590.005.000

0.00

5.000

EACH

318.00000

0085 Soil Conditioning 42.400

0.000

212-00032  
 

121,264.0042.400

0.00

42.400

ACRE

2,860.00000

0090 Seeding (Native) Drill 42.400

0.000

212-00706  
 

40,492.0042.400

0.00

42.400

ACRE

955.00000

0095 Mulching (Weed Free Hay) 42.400

0.000

213-00002  
 

50,456.0042.400

0.00

42.400

ACRE

1,190.00000

0100 Mulch Tackifier 8,500.000

0.000

213-00061  
 

27,200.008,500.000

0.00

8,500.000

LB  

3.20000

0105 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

127.00000

0110 *Slope and Ditch Paving (Special) 78,860.000

0.000

507-00725  
 

1,348,506.0078,860.000

0.00

78,860.000

LF  

17.10000
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PCN: 21863-BID    ESTIMATE RUN 02/23/2021

PROJECT: FSA0253-258                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Guardrail Type 3 (6-3 Post Spacing) 174.000

0.000

606-00301  
 

7,377.60174.000

0.00

174.000

LF  

42.40000

0120 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,050.001.000

0.00

1.000

EACH

3,050.00000

0125 *Tensioned Cable Barrier (TL-3) 77,090.000

0.000

606-20013  
 

1,634,308.0077,090.000

0.00

77,090.000

LF  

21.20000

0130 *End Anchorage (Tensioned Cable Barrier) 46.000

0.000

606-21010  
 

320,620.0046.000

0.00

46.000

EACH

6,970.00000

0131 Added Item (Dollar)/ -10,664.100

0.000

900-00006  
 

-10,664.10-10,664.100

0.00

-10,664.100

DOL 

1.00000

0135 Fence (Plastic) 50.000

0.000

607-11525  
 

72.5050.000

0.00

50.000

LF  

1.45000

0140 *Delineator (Flexible) (Flat Mounted) 25.000

0.000

612-00037  
 

3,175.0025.000

0.00

25.000

EACH

127.00000

0145 *Delineator (Drivable Concrete Installation) (Type I) 51.000

0.000

612-00101  
 

8,109.0051.000

0.00

51.000

EACH

159.00000

0150 *Steel Sign Support (2-Inch Round)(Socket) 4.000

0.000

614-01522  
 

1,272.004.000

0.00

4.000

EACH

318.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

573.001.000

0.00

1.000

EACH

573.00000

0160 *Construction Surveying 1.000

0.000

625-00000  
 

95,500.001.000

0.00

1.000

L S 

95,500.00000
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PCN: 21863-BID    ESTIMATE RUN 02/23/2021

PROJECT: FSA0253-258                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mobilization 1.000

0.000

626-00000  
 

150,500.001.000

0.00

1.000

L S 

150,500.00000

0170 *Public Information Management (Tier IV) 110.000

0.000

626-01114  
 

9,108.00110.000

0.00

110.000

DAY 

82.80000

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

229.00000

0180 *Traffic Control Management 105.000

0.000

630-00012  
 

140,700.00105.000

0.00

105.000

DAY 

1,340.00000

0185 *Construction Traffic Sign (Panel Size A) 3.600

0.400

630-80341  
 

254.804.000

25.48

4.000

EACH

63.70000

0190 *Construction Traffic Sign (Panel Size B) 31.500

3.500

630-80342  
 

3,118.5035.000

311.85

35.000

EACH

89.10000

0195 *Construction Traffic Sign (Panel Size C) 20.700

2.300

630-80343  
 

2,196.5023.000

219.65

23.000

EACH

95.50000

0200 *Construction Traffic Sign (Special) 45.000

5.000

630-80344  
 

955.0050.000

95.50

50.000

SF  

19.10000

0205 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,460.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.800

0.200

630-80358  
 

2,540.002.000

254.00

2.000

EACH

1,270.00000

0215 *Drum Channelizing Device 21.600

2.400

630-80360  
 

1,070.4024.000

107.04

24.000

EACH

44.60000
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PCN: 21863-BID    ESTIMATE RUN 02/23/2021

PROJECT: FSA0253-258                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:16:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 207.000

23.000

630-80380  
 

8,786.00230.000

878.60

230.000

EACH

38.20000

0225 *Mobile Attenuator 1.800

0.200

630-85020  
 

85,900.002.000

8,590.00

2.000

EACH

42,950.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,359,326.9010,482.124,359,326.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 1) 1.000

0.000

620-00001  
 

12,850.001.000

0.00

1.000

EACH

12,850.00000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,600.001.000

0.00

1.000

EACH

11,600.00000

0255 Sanitary Facility 2.000

0.000

620-00020  
 

5,700.002.000

0.00

2.000

EACH

2,850.00000

CAT 30,150.000.0030,150.00CURRENT AMT0400 $ $ $

$ 4,389,476.9010,482.12$4,389,476.90$CURRENT AMTPROJECT TOTAL


